Total Soil Volumes Govt Cost Estimates

No visible verm. With visible Total Cost - No | Avg cost/prop - Total Cost - With Avg cost/prop - Increase in
Task Order # of properties| (cy) verm. (cy) Increase (cy) visible No visible visible With visible Cost
TO 42 28 5,118 5,298 180 $ 817,000 | $ 29,1791 $ 820,000 | $ 29,286 ] $ 3,000
TO 43 30 6,253 7,959 1,706 $ 1,089,673 [ § 36,322 | $ 1,204,962 | $ 40,165]$ 115,289
TO 44 30 5,516 11,135 5,619 $ 1,010,401 [ § 33,680 | $ 1,485,855 | $ 49,529 | $ 475,454
Total to Date 88 7,505 $ 2,917,074 $ 3,510,817 $ 593,743

Budget Impact

Total Cost Impact of # props Avg cost/prop - Total Cost - Avg cost/prop - | Total Cost - with Increase in
Removing Visible remaining budgeted budgeted with visible* visible budget
TOs To Date 88 $ 32,000 | $ 2,816,000 - $ 3,510,817 | $ 694,817 |currently included in budget
Future TOs 82 $ 32,000 | $§ 2,624,000 $ 49,529 | $ 4,061,337 | $ 1,437,337 |not yet incorporated into budget
Total Budget 170 $ 5,440,000 $ 7,572,154 | $ 2,132,154

*using TO 44 Avg cost/prop

Notes:
1 The properties for TO 42 were specifically chosen because of little to no visible vermiculite
2 The buget assumes $32k/property for 2007 cleanups
3 If the trend of $50k/property continues, this could result in an additional $1.4M for the remaining Task Orders
4 These are removal contractor cost increases only - does not include increase to disposal ops, fill and topsail
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